COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 13/ 2021

ESTI MATE SUMVARY 11: 02: 25
CONTI D C22975 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22975-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 8.5 DAYS TIME ALLOW 105 WORK DAYS
US 287/ SH 40 PASSI NG LANES LIM PERCENT TI ME: 8.10 ORI G TI ME ALLON 105 WORK DAYS
PRQJECT NO. NHPPR400- 370
US 287/ SH 40 PASSI NG LANES
NAME OF ROAD:
PRQJECT COUNTI ES: CHEYENNE LI NCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 04/ 03/ 2021 DATE TIME STARTED 03/22/2021
6374 S. RACINE Cl RCLE DATE LET 02/ 10/ 2021 DATE WORK BEGAN  03/22/2021
DATE AWARDED 02/ 25/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2021 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 03722/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 5,574, 824.86 PARTI Cl PATI NG $ 209, 604. 96 $ 209, 604. 96
AWARD PRQIECT AMT: $ 5,272,554.66 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3.76% TOTAL EARNI NGS 209, 604. 96 209, 604. 96
FUNDS AVAI LABLE: $ 5,365,219. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 209, 604. 96 209, 604. 96
TOTAL CLAI M5 $ 0.00 RETAI NAGE -6,288. 15 -6, 288. 15
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 203, 316. 81 203, 316. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 203, 316. 81 203, 316. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 203, 316. 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQJECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY-Kit Carson

0005 201-00001 Cl earing and G ubbing 4.100 0. 000
ACRE 0. 000 0. 00
646. 73000 0. 000 0. 00
0010 202-00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0. 00
155. 33000 0. 000 0. 00
0015 202- 00090 Renoval of Delineator 9. 000 0. 000
EACH 0. 000 0. 00
6. 42000 0. 000 0. 00
0020 202-00212 Renoval of Concrete Pavenent (Special) 7,085. 000 0. 000
SY 0. 000 0. 00
17. 46000 0. 000 0. 00
0025 202-00250 Renopval of Pavenment Marking 15, 500. 000 0. 000
SF 7, 703. 000 4,159. 62
0. 54000 7,703. 000 4,159. 62
0030 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
85. 60000 0. 000 0. 00
0035 202- 04002 Clean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
839. 95000 0. 000 0. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 961. 000 0. 000
cY 0. 000 0. 00
18. 68000 0. 000 0. 00
0045 203-00066  Enbankment Material (Conplete In Place) (R40) 6, 003. 000 0. 000
cY 0. 000 0.00
23. 81000 0. 000 0. 00
0050 203-01100 Proof Rolling 5. 000 0. 000
HOUR 0. 000 0. 00
83. 02000 0. 000 0. 00
0055 206- 00100 Structure Backfill (Cass 1) 16. 000 0. 000
cY 0. 000 0. 00

156. 65000 0. 000 0. 00



CONTI D

ROADWAY- Ki t Carson

CAT NO0200

0060 207-00205

0065

207-00210

0070

208- 00013

0075

208- 00045

0080

208- 00070

0085

208- 00103

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

212- 00006

0110 212-00032

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Topsoi |

St ockpi l e Topsoi |

Erosi on Log Type 1 (20 Inch)

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 201. 000
cy
11. 11000
1, 201. 000
cy
8. 35000
1, 270. 000
LF
6. 87000
1. 000
EACH
2, 140. 00000
2.000
EACH
10, 004. 50000
20. 000
HOUR
53. 50000
10. 000
HOUR
160. 50000
6. 000
HOUR
53. 50000
11. 000
DAY
214. 00000
2. 200
ACRE
677. 47000
2. 200
ACRE

4,117. 36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 04/ 13/ 2021

428.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:02: 25

AMOUNT

428.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0115 213-00004 Ml ching (Weed Free Straw) 2. 200 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0120 213-00061 Mil ch Tackifier 446. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0125 304-06007  Aggregate Base Course (Cl ass 6) 2, 000. 000 0. 000
cY 0. 000 0. 00
59. 95000 0. 000 0. 00
0130 304-07010 Aggregate Base Course (Class 7) (Special) 1, 079. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0135 412-00190 Concrete Pavenent (Patching) 9. 000 0. 000
Sy 0. 000 0.00
69. 34000 0. 000 0. 00
0140 412-00901  Concrete Pavenent (9 Inch) (Special) 400. 000 0. 000
SY 0. 000 0. 00
147. 94000 0. 000 0. 00
0145 412-01050 Concrete Pavenent (10-1/2 Inch) 11, 279. 000 0. 000
Sy 0. 000 0. 00
69. 59000 0. 000 0. 00
0150 412-02000 Concrete Safety Edge 6, 540. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0155 412- 15050 Cross Stitching 1,874.000 0. 000
EACH 1,874.000 56, 051. 34
29.91000 1, 874.000 56, 051. 34
0160 420-00132 Geotextile (Separator) (Class 1) 25. 000 0. 000
SY 0. 000 0. 00
33. 82000 0. 000 0. 00
0165 603-10300 30 Inch Corrugated Steel Pipe 12. 000 0. 000
LF 0. 000 0. 00

164. 46000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0170 603-30030 30 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0.00
914. 85000 0. 000 0. 00
0175 603-33030 30 Inch Pipe Safety End Treat nent 2.000 0. 000
EACH 0. 000 0. 00
1, 299. 03000 0. 000 0.00
0180 612-00001 Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0.00
21. 40000 0. 000 0. 00
0185 612-00002 Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
23.54000 0. 000 0.00
0190 612-00003 Del i neator (Type II1) 2.000 0. 000
EACH 0. 000 0.00
25. 68000 0. 000 0. 00
0195 614-00011 Sign Panel (Cass I) 5. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0.00
0200 614-00012 Sign Panel (Cass I1) 35. 000 0. 000
SF 0. 000 0.00
26. 75000 0. 000 0. 00
0205 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
321. 00000 0. 000 0.00
0210 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0.00
454. 75000 0. 000 0. 00
0215 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 250 9, 362. 50
37, 450. 00000 0. 250 9, 362. 50
0220 626- 00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 000 0.00

889, 641. 87000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0225 626-01114 Public Information Managenent (Tier V) 40. 000 0. 000
DAY 19. 000 1,301.12
68. 48000 19. 000 1, 301.12
0230 627-00008 Modi fi ed Epoxy Pavenent Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0. 00
0235 627-00013 Pavenment Marking Paint (H gh Build) 154. 000 0. 000
GAL 140. 600 21,061. 88
149. 80000 140. 600 21,061. 88
0240 627-01011 Preformed Plastic Pavenent Marking (Contrast)(Inlaid) 642. 000 0. 000
SF 0. 000 0. 00
28. 36000 0. 000 0. 00
0245 627-30405  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 116. 000 0. 000
SF 0. 000 0. 00
27.82000 0. 000 0. 00
0250 630- 00000 Fl aggi ng 1, 280. 000 0. 000
HOUR 199. 500 7,257.81
36. 38000 199. 500 7,257.81
0255 630-00007 Traffic Control Inspection 12. 000 0. 000
DAY 3. 000 2,311.20
770. 40000 3. 000 2,311. 20
0260 630-00012 Traffic Control Managenent 35. 000 0. 000
DAY 8. 000 13, 610. 40
1, 701. 30000 8. 000 13, 610. 40
0265 630-80001 Fl ashi ng Beacon (Portabl e) 4.000 0. 000
EACH 2.000 1,498.00
749. 00000 2.000 1, 498. 00
0270 630-80336 Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 1. 000 128. 40
128. 40000 1. 000 128. 40
0275 630-80341 Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 3. 000 256. 80

85. 60000 3. 000 256. 80



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0280 630-80342 Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 10. 000 963. 00
96. 30000 10. 000 963. 00
0285 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5,082.50
5, 082. 50000 1. 000 5, 082. 50
0290 630-80360  Drum Channel i zi ng Device 153. 000 0. 000
EACH 45. 000 1,203.75
26. 75000 45. 000 1, 203. 75
0295 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 0. 000 0. 00
29. 96000 0. 000 0. 00
0300 630-80367 Portable Traffic Speed Monitor 2.000 0. 000
EACH 1. 000 4,076.70
4,076. 70000 1. 000 4,076.70
0305 630-80380 Traffic Cone 100. 000 0. 000
EACH 50. 000 214.00
4.28000 50. 000 214.00
0310 630-80430 Runbl e Strip (Portable) 8. 000 0. 000
EACH 2.000 2,087.58
1, 043. 79000 2.000 2,087.58
0315 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 000
(Tenpor ary)
EACH 0. 000 0. 00
4, 815. 00000 0. 000 0. 00
0320 700-70010 F/ A Mnor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70013 F/ A Concrete Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70018 F/ A Roadway Snoothness Incentive 35, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 04/ 13/ 2021

CAT NO0200

0335

0340

0345

700- 70023

700- 70025

700- 71000

CAT NO0201

0350

0355

0360

0365

0370

0375

0380

201- 00001

202- 00015

202- 00090

202- 00212

202- 00250

202- 04002

203- 00010

ROADWAY- Ki t Carson

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

CMEC Overrun Pool

Roadway- W1 d Horse

Cl earing and G ubbing

Headwal |

Renoval of

Del i neat or

Renoval of

Renoval of Concrete Pavenent (Special)

Renoval of

Pavenent Marking

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

ESTI MATE NG 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
62, 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,110,818.83$  131,054.60% 131, 054. 60
6. 700 0. 000
ACRE 0. 000 0. 00
646. 73000 0. 000 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
1, 435. 95000 0. 000 0. 00
11. 000 0. 000
EACH 0. 000 0. 00
6. 42000 0. 000 0. 00
5, 813. 000 0. 000
sy 0. 000 0. 00
17. 46000 0. 000 0. 00
16, 000. 000 0. 000
SF 5, 573. 000 3, 009. 42
0. 54000 5, 573. 000 3, 009. 42
3.000 0. 000
EACH 0. 000 0. 00
839. 95000 0. 000 0. 00
3, 382. 000 0. 000
oy 0. 000 0. 00
18. 68000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0385 203-01100 Proof Rolling 5. 000 0. 000
HOUR 0. 000 0. 00
83. 02000 0. 000 0. 00
0390 206-00100 Structure Backfill (COass 1) 26. 000 0. 000
cY 0. 000 0. 00
156. 65000 0. 000 0.00
0395 207-00205 Topsoi | 2,506. 000 0. 000
cY 0. 000 0. 00
11. 11000 0. 000 0. 00
0400 207-00210 St ockpi l e Topsoi | 2,506. 000 0. 000
cY 0. 000 0. 00
8. 35000 0. 000 0.00
0405 208-00013 Erosi on Log Type 1 (20 Inch) 165. 000 0. 000
LF 0. 000 0. 00
6. 87000 0. 000 0. 00
0410 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,140. 00000 0. 000 0.00
0415 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
10, 004. 50000 0. 000 0. 00
0420 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0.00
0425 208-00106  Sweeping (Sedi nent Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0. 00
0430 208-00107 Renoval of Trash 6. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0.00
0435 208-00207 Er osi on Control Managenent 11. 000 0. 000
DAY 0. 000 0. 00

214.00000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0440 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
891. 05000 0. 000 0. 00
0445 212-00006 Seedi ng (Native) 4.700 0. 000
ACRE 0. 000 0. 00
677.47000 0. 000 0. 00
0450 212-00032 Soi | Condi tioni ng 4.700 0. 000
ACRE 0. 000 0. 00
4,117. 36000 0. 000 0. 00
0455 213-00004 Mil ching (Weed Free Straw) 4.700 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0460 213-00061 Ml ch Tackifier 931. 000 0. 000
LB 0. 000 0.00
2.87000 0. 000 0. 00
0465 304-06007  Aggregate Base Course (Cl ass 6) 3, 472. 000 0. 000
cY 0. 000 0. 00
59. 95000 0. 000 0. 00
0470 304-07010  Aggregate Base Course (O ass 7) (Special) 971. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0475 412-00190 Concrete Pavenent (Patching) 17. 000 0. 000
SY 0. 000 0. 00
69. 34000 0. 000 0. 00
0480 412-01050 Concrete Pavenment (10-1/2 Inch) 11, 165. 000 0. 000
SY 0. 000 0.00
69. 59000 0. 000 0. 00
0485 412-02000 Concrete Safety Edge 6, 540. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0490 601-01000 Concrete Class B 1.900 0. 000
cY 0. 000 0. 00

1, 070. 00000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0495 602-00000 Rei nforcing Steel 65. 000 0. 000
LB 0. 000 0. 00
4.28000 0. 000 0. 00
0500 603-01300 30 Inch Reinforced Concrete Pipe 4.000 0. 000
LF 0. 000 0. 00
439. 77000 0. 000 0.00
0505 603-10480 48 Inch Corrugated Steel Pipe 24. 000 0. 000
LF 0. 000 0. 00
166. 99000 0. 000 0. 00
0510 612-00001  Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0.00
0515 612-00002 Del i neator (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
23.54000 0. 000 0. 00
0520 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0.00
0525 614-00012 Sign Panel (Cass I1) 35. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0. 00
0530 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0.00
0535 626-01114 Public Information Managenent (Tier V) 40. 000 0. 000
DAY 0. 000 0. 00
68. 48000 0. 000 0. 00
0540 627-00008 Modi fi ed Epoxy Pavenent Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0.00
0545 627-00013 Pavenment Marking Paint (H gh Build) 156. 700 0. 000
GAL 156. 700 23,473. 66

149. 80000 156. 700 23,473. 66



CONTI D

CAT NO0201

0550

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

627-01011

627- 30405

630- 00000

630- 00007

630- 00012

630- 80001

630- 80336

630- 80341

630- 80342

630- 80355

630- 80360

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Roadway- W | d Horse

Preforned Plastic Pavenment Marking (Contrast)(Inlaid)

Preformed Thernopl astic Pavenment Marking (Wrd- Synbol)

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MB) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
642. 000
SF
28. 36000
116. 000
SF
27. 82000
1, 280. 000
HOUR
36. 38000
12. 000
DAY
770. 40000
35. 000
DAY
1, 701. 30000
4. 000
EACH
749. 00000
2.000
EACH
128. 40000
6. 000
EACH
85. 60000
20. 000
EACH
96. 30000
2.000
EACH
5, 082. 50000
158. 000
EACH

26. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
1. 000
1. 000

0. 000
3. 000
3. 000

0. 000
10. 000
10. 000

0. 000
1. 000
1.000

0. 000
41. 000
41. 000

Page 12

ESTI MATE RUN 04/ 13/ 2021

1, 498

128.

256.

963.

5,082

1,096

.00

.00

.00

.00

.00

00

50

75

11:02: 25

AMOUNT

1,498

128.

256.

963.

5,082

1, 096

.00

.00

.00

.00

.00

00

40

80

00

50

75
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PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0605 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 0. 000 0. 00
29. 96000 0. 000 0. 00
0610 630-80367 Portable Traffic Speed Mnitor 2.000 0. 000
EACH 1. 000 4,076.70
4, 076. 70000 1.000 4,076.70
0615 630-80380 Traffic Cone 100. 000 0. 000
EACH 50. 000 214.00
4.28000 50. 000 214.00
0620 630-80430 Runbl e Strip (Portable) 8. 000 0. 000
EACH 2.000 2,087.58
1, 043. 79000 2.000 2,087.58

CAT 0201 CURRENT AMI $ 1,600, 334. 13 $ 41,886.81 % 41, 886. 81
CAT NO0202 Roadway- Rest Area

0625 201-00001 Cl earing and G ubbing 2.700 0. 000
ACRE 0. 000 0. 00
646. 73000 0. 000 0. 00
0630 202-00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0. 00
155. 33000 0. 000 0. 00
0635 202- 00090 Renoval of Delineator 33. 000 0. 000
EACH 0. 000 0. 00
6. 42000 0. 000 0. 00
0640 202-00212 Renoval of Concrete Pavenent (Special) 2,378. 000 0. 000
SY 0. 000 0. 00
17. 46000 0. 000 0. 00
0645 202-00250 Renopval of Pavement Marking 11, 600. 000 0. 000
SF 0. 000 0.00
0. 54000 0. 000 0. 00
0650 202-00810 Renoval of Ground Sign 3.000 0. 000
EACH 0. 000 0. 00

85. 60000 0. 000 0.00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0655 202- 04002 Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
839. 95000 0. 000 0. 00
0660 203-00010 Uncl assi fied Excavation (Conplete In Place) 1,218. 000 0. 000
cY 0. 000 0. 00
18. 68000 0. 000 0.00
0665 203-01100 Proof Rolling 3. 000 0. 000
HOUR 0. 000 0. 00
83. 02000 0. 000 0. 00
0670 206-00100 Structure Backfill (COass 1) 16. 000 0. 000
cY 0. 000 0. 00
156. 65000 0. 000 0.00
0675 207-00205 Topsoi | 1, 031. 000 0. 000
cY 0. 000 0. 00
11. 11000 0. 000 0. 00
0680 207-00210 St ockpi l e Topsoi | 1, 031. 000 0. 000
cY 0. 000 0. 00
8. 35000 0. 000 0.00
0685 208-00013 Erosi on Log Type 1 (20 Inch) 280. 000 0. 000
LF 0. 000 0. 00
6. 87000 0. 000 0. 00
0690 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,140. 00000 0. 000 0.00
0695 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
10, 004. 50000 0. 000 0. 00
0700 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0.00
0705 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00

160. 50000 0. 000 0. 00



CONTI D

CAT NO0202

0710

0715

0720

0725

0730

0735

0740

0745

0750

0755

0760

208- 00107

208- 00207

212-00006

212-00032

213- 00004

213- 00061

304- 06007

304- 07010

412- 01050

412- 02000

603- 10240

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON
Roadway- Rest Area
Renoval of Trash
Erosi on Control Managenent

Seedi ng (Native)

Soi |

Condi ti oni ng

Ml ching (Weed Free Straw)

Mil ch Tackifier

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Class 7) (Special)

Concrete Pavenent (10-1/2 Inch)

Concrete Safety Edge

24 Inch Corrugated Steel Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
HOUR
53. 50000
10. 000
DAY
214. 00000
1. 900
ACRE
677. 47000
1. 900
ACRE
4,117. 36000
1. 900
ACRE
1, 050. 74000
383. 000
LB
2. 87000
2,126. 000
cy
59. 95000
370. 000
cy
64. 87000
4, 356. 000
sy
69. 59000
2, 500. 000
LF
3. 47000
18. 000
LF

125. 41000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 04/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:02: 25

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0765 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
760. 77000 0. 000 0. 00
0770 612-00001 Delineator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0. 00
0775 612-00002 Del i neator (Type I1I) 10. 000 0. 000
EACH 0. 000 0. 00
23. 54000 0. 000 0. 00
0780 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0. 00
0785 614-00012 Sign Panel (Class Il) 47.000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0. 00
0790 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0. 00
0795 626-01114 Public Information Managenent (Tier V) 40. 000 0. 000
DAY 0. 000 0. 00
68. 48000 0. 000 0. 00
0800 627-00008 Modi fi ed Epoxy Pavenent Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0. 00
0805 627-00013 Pavenment Marking Paint (H gh Build) 85. 000 0. 000
GAL 0. 000 0. 00
149. 80000 0. 000 0. 00
0810 627-01011 Preformed Plastic Pavenent Marking (Contrast)(lnlaid) 713. 000 0. 000
SF 0. 000 0. 00
28. 36000 0. 000 0. 00
0815 627-30405 Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 208. 000 0. 000
SF 0. 000 0. 00

27.82000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22975-BI D ESTI MATE RUN 04/ 13/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0001 11: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0820 630- 00000 Fl aggi ng 1, 280. 000 0. 000
HOUR 0. 000 0. 00
36. 38000 0. 000 0. 00
0825 630- 00007 Traffic Control Inspection 12. 000 0. 000
DAY 0. 000 0.00
770. 40000 0. 000 0.00
0830 630-00012 Traffic Control Managenent 35. 000 0. 000
DAY 0. 000 0.00
1, 701. 30000 0. 000 0. 00
0835 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
749. 00000 0. 000 0.00
0840 630-80336 Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0.00
128. 40000 0. 000 0. 00
0845 630-80341 Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 0. 000 0. 00
85. 60000 0. 000 0.00
0850 630-80342 Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 0. 000 0.00
96. 30000 0. 000 0. 00
0855 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
5, 082. 50000 0. 000 0.00
0860 630-80360 Drum Channel i zi ng Devi ce 91. 000 0. 000
EACH 0. 000 0.00
26. 75000 0. 000 0. 00
0865 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 0. 000 0. 00
29. 96000 0. 000 0.00
0870 630-80367 Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0.00

4,076. 70000 0. 000 0. 00



CONTI D:

C22975
22975-BID
NHPPR400- 370

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 04/ 13/ 2021

| TEM
DESCRI PTI ON

CAT NO0202

0875 630-80380

0880 630-80430

CAT NO0400

0885 620-00001

0890 620-00012

0895 620- 00020

Roadway- Rest Area

Traffic Cone

Runble Strip (Portable)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS- KI T CARSON

Field Ofice (Oass 1)

Field Laboratory (Cl ass 2)

Sanitary Facility

ESTI MATE NO: 0001 11: 02: 25
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
100. 000 0. 000
EACH 0. 000 0. 00
4. 28000 0. 000 0. 00
8. 000 0. 000
EACH 0. 000 0. 00
1, 043. 79000 0. 000 0. 00
CAT 0202  CURRENT AMT $  824,172.85$ 0.00$ 0. 00
1. 000 0. 000
EACH 1. 000 16, 322. 85
16, 322. 85000 1. 000 16, 322. 85
1. 000 0. 000
EACH 1. 000 17, 505. 20
17, 505. 20000 1. 000 17, 505. 20
4.000 0. 000
EACH 2.000 2, 835. 50
1, 417. 75000 2.000 2, 835. 50
CAT 0400  CURRENT AMT $  39,499.05%  36,663.55$% 36, 663.55
PRQJECT TOTAL CURRENT AMI $ 5,574,824.86$  209,604.96% 209, 604. 96



